
Glenn County
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July 23, 1997

CALFED Bay-Delta Program
1416 Ninth Stxeet, Suite 1155
Sacramento, CA 95814

Enclosed are three proposals for 1997 Category Ill funding for
Ecosystem Restoration Projects and Programs. If you need further
information on any of these projects please contact this office. Thank
you for your consideration of these projects.

Yours truly,

Christy Leighton
Senior Planner
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CALFED BAY-DELTA PROGRAM

CALFED BAY-DELTA PROGRAM

~ EXECUTIVE SUMMARY
a, Project Title: Stony Creek Restoration Plan and Pilot Pro~ects

Ap~liCam ~ame: County of Glenn

b.    Project Description and Primary Biological!Ecological Objectives:
The focus of the Stony Creek Restoration Plan will be to identify and
implement pilot riparian restoration projects along Lower Stony Creek
from Black Butte Dam to the Sacramento River in Glenn County. The
Plan will include an inventory of sites and vegetation along the twenty-
four mile length of Lower Stony Creek and analysis of where riparian
vegetation can be restored.

Water flows in this section of Stony Creek are regulated by the Corps
of Engineers in the winter and by the US Bureau of Reclamation in the
summer. Much of this section of Stony Creek has been used for gravel
extraction. The Stony Creek fan is an important groundwater
recharge area. Erosion of the banks is a problem. Declining fish
habitat had been the focus of the thirty-five member Stony Creek Task
Force and the Lower Stony Creek Fish, Wildlife and Water Use
Management Plan.

The purpose of this Restoration Plan is to identify specific sites where
riparian vegetation can be restored and specific methods of
restoration. Identified restoration methods and sites will be used as
models for future restoration sites with a goal of restoring the riparian
environmen£ and aquatic habitat along lower Stony Creek.

Stony Creek has the potential to be made hospitable to threatened and
endangered fish species such as salmon because the Glenn-Colusa
Irrigation District (GCID) will install a siphon instead of the diversion
dam which blocks the entrance of fish from the Sacramento River into
Stony Creek. This is the ideal time to implement this restoration plan
and program. Reducing invasive vegetation species with little value
and increasing the shade along the edge of Stony Creek will all help to
restore the value of the Creek to fish.

c.     Approach/Tasks/Schedule:
This project will take one year, with one year of monitoring. The
following tasks will be performed:
1) Scoping meeting to inform landowners and agencies of Plan

preparation.
2) Preparation of Draft Restoration Plan.
3) Circulation of Dj;aft Restoration Plan.
4) Revision of Draft Restoration Plan and preparation of Final

Restoration Plan and work program.
5) Adoption of Stony Creek Restoration Plan. ,f
6) Start pilot restoration projects
7) Complete pilot restoration projects ~]VR. ~’{0{J~
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8) Monitor pilot restoration projects
9) Continue additional restoration projects

It is estimated that the first five tasks will take approximately six
months. Tasks six and seven will take an additional six months.
Monitoring funded by CALFED will continue for one year. Additional
monitoring will be done by the County after that.

d. Justification for Project and Funding by CALKED:
The proposed restoration projects along Stony Creek, a tributary of
the Sacramento River, will help to restore water quality and water
quantity in Stony Creek. Erosion will be reduced. This will contribute
to the ecological health of the Bay-Delta system.

e.     Budget Costs and Third Party Impacts:
This project will cost $165,000. The Restoration Plan and selection
of sites will cost $65,000. The funding allocated to the pilot projects
by willing landowners will be $100,000. Additional funding may be
gained by participation in other programs through the Glenn County
Resource Conservation District.

f. Applicant Qualifications:
The Glenn County Resource, Planning and Development Department
will coordinate this project. The RPD Department will work closely
with the Glenn County Resource Conservation District and the Farm
Bureau to implement the restoration projects.

g. Monitoring and Data Evaluation:
The County has a good relationship with various departments at
California State University, Chico and at University of California Davis.
Erosion along Stony Creek was the subject of a recent master’s thesis
at Chico. We will continue to work with appropriate faculty during this
project,

h. Local Support/Coordination with other Programs/Compatibility with CALFED
objectives:

This program has a great deal of local support, especially from the
landowners along Stony Creek. We have letters of support for this
project from several landowners and from the Glenn County
Superintendent of Schools, The local schools and 4-H groups would
be willing to volunteer to participate in the actual restoration work,
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CALFED BAY-DELTA PROGRAM
Glenn Coulaty Stony Creek Restoration Plan

CALFED BAY-DELTA PROGRAM

II. TITLE PAGE

a. Project Title: Stony" Creek Restoration Plan and Pilot Pro|ects

b. Name of applicant!principle investigator(s); address; phone/fax/E-mail;
organizational, institutional or corporate affiliations of applicant/principle
investigator(s):

John Benoit, Resource, Planning and Development Director
Glenn County Resource, Planning and Development Department

125 South Murdock Street, Willows, CA 95988
Phone: 916-934-6540, Fax: 916-934-6542

e. Type of Organization and Tax Status: Local Govern.merit, County

d. Tax Identification Number and/or Contractor license, as applicable:

Glenn County Employer Identification Number: 94-6000691

e. Technical and Financial contact person(s) address, phone/fax/E-mail:

dohn Benoit, Resource, Planning and Development Director
Glenn County Resource, Planning and Development Department

125 South Murdock Street, Willows, CA 95988
Phone: 916-934-6540, Fax: 916-934-6542

f. Participants/Collaborators in Implementation:

Glenn County Surface Water Stewardship Committee
Glenn County Resource Conservation District
Glenn County Superintendent of Schools
Glenn County Farm Bureau
Glenn County Department of Agriculture
Glenn County 4-H

g. RFP Project Group Type: Other Services

1
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CALFED BAY-DELTA PROGRAM
Glenn County Stony Creek Restoration Plan

IlL PROJECT DESCRIF~ION:

a. Project Description and Approach (Thoroughly describe the features and extent of the
proposed project and the intended approach to complete the project,)

The focus of the Stony Creek Restoration Plan will be to identify and
implement pilot riparian restoration projects along Lower Stony Creek
from Black Butte Dam to the Sacramento River in Glenn County. Water
flows in this section of Stony Creek are regulated by the Corps of
Engineers in the winter and by the US Bureau of Reclamation in the
summer.

All the landowners along Stony Creek will be involved in the
preparation of the Stony Creek Restoration Plan. Once the specific
restoration projects are explained some landowners may be v~lling to
undertake these projects or to change cultural practices at their own
expense. They will be more willing to practice good watershed
management and to participate in restoration projects if these
projects ar,e part of an overall Plan for the entire Creek.

The other State and Federal agencies involved with resource
management in Glenn County participate in the Glenn County
Resource Conservation District monthly meetings and will also be
involved with the Plan preparation.

Schools, youth groups and civic organizations in Glenn County are
anxlous to participate in conservation and restoration projects. The
Resource Planning and Development Department has a good working
relationship with the County Schools Office, the Cooperative Extension
Ser,v~ce, and community organizations. Part of the Plan will include an
educational program and development of contacts with teachers.
Once there is a specific plan for restoration projects it will be possible
to use the interest, time and talent in these groups to do the
restoration work.

Stony Creek has the potential to be made hospitable to threatened and
endangered fish species because the Glenn-Colusa Irrigation District
(GCID) will install a siphon instead of the diversion dam which blocks
the entrance of fish from the Sacramento River into Stony Creek.
Therefore, this is the ideal time to implement this restoration plan
and program. Reducing invasive plant species with little wildlife value
and increasing the shade along the edge of Stony Creek will all help to
restore the value of the creek to fish.

1
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b.    Location and/or geographic boundaries of project
Identify the County and Watershed to which the project applies. Use maps a appropriate.

The project will be located in Glenn County which is located in the
Sacramento Valley approximately eighty miles north of Sacramento.

The Stony Creek Watershed encompasses 772 square miles from the
Sacramento River near Hamilton City to near the crest of the Coastal
Range, including port_tons of Tehama, Glenn and Colusa Counties. The
focus of this Restoration Plan will be Lower Stony Creek from Black
Butte Dam to the Sacramento River in Glenn County. Water flows in
this section of Stony Creek are regulated by the Corps of Engineers in
the winter and by the US Bureau of Reclamation in the summer.
Please see attached maps.

c. Expected benefit(s)
Identify the primary stressors, species, and/or habitats which are the focus of the project.
ldentify and, to the extent possible, quantify the expected benefits, Distinguish primary
benefits from secondary benefits, ldentify potential benefits to third parties, other
ecosystem regtoration programs, and CALFED non-ecosystem objectives.

The stressor categories which have influenced Stony Creek include
most of the stressors listed by CALFED. They include "Alteration of
Flows and Other Effects of Water Management" because the flows in
Stony Creek are regulated by the Corps of Engineers during the winter
and by the US Bureau of Reclamation during the irrigation season. The
restoration of riparian vegetation would help stabilize the banks to
withstand the impacts of these flows.

The stressor "Floodplain and Marshplain changes" is included because
the" floodplain of Stony Creek has definitely changed. The growth of
the giant reed (Arundo) had been one problem. The landowners need
assistance in restoring riparian species which are beneficial to wildlife.

"Channel Form Changes" have been a problem along Stony Creek.
Orchards have been planted in the floodway and then lost. The
landowners need to participate in restoring a riparian corridor which
will benefit wildlife, protect the floodway and increase water quality in
Stony Creek.

The stressor "Undesirable Species Interactions", Subeategory
"competition from introduced plants" which includes "invasive
riparian zone plants such as Arundo, invasive salt marsh plants" is a
problem on Stony Creek. The proposed pilot restoration projects
would not only remove plants such as the giant reed (Arundo) but
would replace them with native-type species which would benefit the
Creek.
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Under the stressor "Land Use", the subcategories of "Gravel mining"
and "Forestry and agricultural practices" have had the greatest impact
on Stony Creek, The proposed restoration projects would be located
on lands of willing landowners who are interested in conservation and
restoration of riparian habitat.

The individual landowners participating in the projects will benefit
because their land will be protected from erosion. The entire Stony
Creek basin will benefit because erosion will be reduced and water
quality will be improved. The restored areas will act as a barrier to
agricultural wastes from orchards and livestock entering the Creek
and the Creek channel will be stabilized. Fish and wildlife will benefit
because the species used will provide cover and food.

d. Background and Biological/Technical Justification
Discuss the need for the project (e.g. existing conditions) and a comparison of proposed approach with alternative
and other $imilar approaches to achieve comparable objectives(s). Summarize the basis for expected benefit(s).
Discuss nature of and basis for durability of the benefit(s) resulting from implementation of the proposed project
(e.g. sensitivity to hydrologic/climatic changes; enhanced ecosystem function/processes). Summarize the
current statua of the project:     I~r it a new or continuing project; what is the
progress/accomplishments/expenditures to date; discuss theproject’s past interaction with other
programs/project; identify the status of supporting documentation.

Several environmental issues affect Lower Stony Creek, including the
following: stream bed degradation, down-cutting and side erosion,
loss of habitat, flooding, invasion of bamboo, ground water recharge,
loss of fisheries. Stony Creek is a tributary of the Sacramento River.
Actions taken to protect the Sacramento River directly impact Stony
Creek and actions taken on Stony Creek impact the Sacramento River.

Restoring riparian vegetation will reduce erosion and thus improve the
total dissolved solids in the water. Additional riparian vegetation will
also provide shade to keep the water cooler which will benefit fish.
Reduction of bamboo and replacement with other species vail increase
wildlife habitat.

The "Lower Stony Creek Fish, Wildlife, and Water Use Management
Plan" by the US Bureau of Reclamation was prepared to examine
impacts on Stony Creek from using the Creek to transport water to
avoid impacts on the Sacramento River during certain times of the
year.

The "Recommendations for the Recovery of the Sacramento River
Winter-run Chinook Salmon" by the National Marine Fisheries Service
has several recommendations that directly affect Stony Creek
including restoration of riparian habitat.

The County reeeived funding from Caltrans for the preparation of an
aggregate resources management plan. This plan is being prepared by
a eonsultant and will provide guidance for future gravel extraction in
the County, most likely away from the Stony Creek Channel.
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C/kLFED BAY-DELTA PROGRAIvl
Glenn 12ounty Stony Creek Restoration Plan

The State Division of Mines and Geology is preparing a Mineral Land
Classification Study. This will also help to encourage gravel extraction
away from the Stony Creek Channel. This study will be released in
July 1997.

There is a need for all action Plan which will allow positive action to
be taken to restore Stony Creek.

e.    Proposed Scope of Work
Identify appropriate incremental phases (e.g. feasibility, design, pre-construction,
construction, pilot/demonstration, etc.) for completing the entire project. Identify the
specific tasks and deliverables to conduct/implement actions for the project phases(s) being
proposed for CALFED funding, ldentify nature, content and timing of technical and
financial reports to be provided in support of performance of the project.
1)    Seoping meeting to inform landowners and agencies of Plan

preparation.
This will be done within one month of starting this project.

2) Preparation of Draft Restoration Plan.
This will IJe done within three months of starting the project. The
creation of maps and landowner lists will be included in this project.

3) Circulation of Draft Restoration Plan,
The Draft Restoration Plan will be circulated in the community and to
interested agencies for approximately one month.

4)    Revision of Draft Restoration Plan and preparation of Final
Restoration Plan and work progrmn.

Comments received from circulating the Draft Restoration Plan will be
incorporated into the Final Plan. The Final Plan will be prepared
witrain six months from the starting date.

5) Adoption of Final Stony Creek Restoration Plan.
The Board of Supervisors will adopt the Stony Creek Restoration Plan.
This will include environmental review of the Plan so that individual
projects can proceed without additional processing.

6) Start pilot restoration projects
The pilot restoration projects would begin within six months from the
start of the project.

7) Complete pilot restoration projects
The pilot restoration projects will be completed within one year from
the start of the project.

4
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8)    Monitor pilot restoration projects
Monitoring the restoration project will be done for one year and a final
report prepared. Additional monitoring will be done informally by the
County gravel mine inspector who is on-site in various parts of the
Stony Creek area throughout the year.

9)    Continue additional restoration projects
It is anticipated that additional restoration projects will be undertaken
by individual landowners based on the positive experience with the
pilot projects. Volunteer groups in the County will still be available to
assist with additional restoration projects.

Monthly financial reports and quarterly narrative reports will be
provided.

f.     Monitoring and Data Evaluation
Discuss the nature and extent of monitoring and data evaluation, and provide a comparison
of the proposed monitoring/datu evaluation approach with alternative and other similar
approaches. Discuss the potential for, or planned coordination and integration of
monitoring/data evaluation with other programs. Address how the proposed project will
use peer review in the monitoring and data evaluation process.

The County has a good relationship with various departments at
California State University, Chico and at University of California Davis.
Erosion along Stony Creek was the subject of a recent master’s thesis
at Chico. We will continue to work with appropriate faculty during this
project.

g.    ImplementabilJty
Discus issues such as: Compliance with laws and regulations; the nature and status of
permits, easements, encumbrances, environmental compliance, etc.; required coordination
with other projects; sensitivity to hydrologic/climatic conditions; the natttre and extent of
local support, outreach efforts, and participation; availability of willing sellers; land use
conditions and changes; assessment of hazardous materials conditions; cultural impacts;
etc.

The proposed Stony Creek Restoration Plan and Implementation
Project will comply with all laws and regulations. There is extensive
local support for this project. Numerous landowners have expressed
support for this project and their willingness to provide land adjacent
to Stony Creek for restoration projects.
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CALFED BAY-DELTA PROGRAM
Glerna Eoulaty Stony Creek Re~toratlon Plan

IV. COSTS AND SCHEDULE TO IMPLEMENT PROPOSED PROJECT
a, Budget Costs
IdentiJ~.? budgeted costs for the program in total ar*d specific to each of the task~ for which you are requesting

CALFED funding. Specify the breakdown of costs and funding source for each task using within the following
categories: Direct salary and benefit costs; Indirect overhead labor costs (General , administrative and fee), if
any; Costs of service contracts; Costs of material[acquisition contracts; and miscellaneous and other direct
costs. An example table for displaying cost breakdown is shown below in Table 1. Separate O&M costs out by
phase]task of Ihe project. Discuss the basis[need for CALFED funding to support the project, and the potential for
incremental CALFED funding for distinct project phases. Identify contingency planning for anticipated current
year and future year funding needs, especially cost sharing and O&M. Identify funding partnership needs and[or
commitments, and specify the source of parmership funding (CVPIA, etc..) and status of that funding~ Identify
subcontract bid and evaluation process.
Task l:     Scoping meeting to inform landowners and agencies of

Plan preparation.
Direct salary and benefit costs $8,000
Indirect overhead labor costs $i000
Cost of sexurlce contract 0
Cost of material/acqulsition contract 0
Miscellaneous $I000
Total Cost for Task I $10,000

2)    Prep~tration of Draft Restoration Plan.
Direct salary and benefit costs $32,000
Indirect overhead labor costs $1500
Cost of service contract 0
Cost of material/acquisition contract 0
Miscellaneous $1500
Total Cost for Task 2 $35,000

3)    Circulation of Draft Restoration Plan.
Direct salary and benefit costs $4,1300
Indirect overhead labor costs $500
Cost of service contract 0
Cost of material/acquisition contract 0
Miscellaneous $5~
Total Cost for Task 3 $5,000

4) Revision of Draft Restoration Plan and preparation of Final
Restoration Plan and work program.

Direct salary and benefit costs $9,000
Indirect overhead labor costs $500
Cost of service contract 0
Cost of material/acquisition contract 0
Miscellaneous $500
Total Cost for Task 4 $10,000

5) Adoption of the Stony Creek Restoration Plan.
Direct salary and benefit costs $4,000
Indirect overhead labor costs $500
Cost of service contract 0
Cost of material/acquisition contract 0
Miscellaneous ~500
Total Cost for Task 5 $5,000
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6)    Start pilot restoration projects
Direct salary and benefit costs $2.000
Indirect overhead labor costs $500
Cost of service contract $45,000
Cost of material/acquisition contract 0
Miscellaneous $2.500
Total Cost for Task 6 $50.000

7) Complete pilot restoration projects
Direct salary and benefit costs $2,000
Indirect overhead labor costs $500
Cost of service contract $35,000
Cost of materlal/acquisition contract 0
Miscellaneous $2.500
Total Cost for Task 7 $40,000

8) Monitor pilot restoration projects
Direct salary and benefit costs $8,000
Indirect overhead labor costs $i,000
Cost of service contract 0
Cost of material/acquisition contract 0
Miscellaneous $1.000
Total Cost for Task 8 $10,000

9)    Continue additional restoration projects
Direct salary and benefit costs 0
Indirect overhead labor costs 0
Cost of service contract 0
Cost of material/acquisition contract 0
Miscellaneous 0
Total Cost for Task 9 0

Grand Total for Project $165,000

b. Schedule Milestones

It is estimated that the first five tasks will take approximately six
months. Tasks six and seven will take an additional six months.
Monitoring funded by CALFED will take an additional year.

c. Third Party Impacts

Third party impacts are not anticipated in this project. There is no
land acquisition. If land is taken out of agricultural production it will
be a minor amount and will be land that is marginal for agricultural
production. There will be beneficial impacts to adjacent neighbors
who may also participate in the project.
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CalFed Bay-Delta Program

Project Direct Overhead Labo~ Material and Miscellaneous
Phase Direct Salary and General, Admin Service Acquisition a~d other

and Task Labor Hours Benefits and fee) Contracts Contracts Direct Costs COST

TASK 1
Scoping meeting to inform 160 $8,000 $1,000 $0 $0 $1,000 $10,000
landowners and agencies of

iPlan preparation

TASK 2
Preparation of Draft 640 $32,000 $1,500 $0 $0 $1,500 $35,000
Restoration Plan

TASK 3
Circulation of Draft 80 $4,000 $500 $0 $0 $500
Restoration Plan

TASK 4
Revision of Draft Restoration 180 $9,000 $500 $0 $0 $500 $10,000
Plan and preparation of Final
Restoration Plan and work
program

TASK 5
Adoptior~ of the Stony Creek 80 $4,000 $500 $0 $0 $500 $5,000
Restoration Plan

TASK 6
Start pilot restoration 40 $2,000 $500 $45,000 $0 $2,500 $50,000
projects

TASK 7
Complete pilot restoration 40 $2,000 $500 $35,000 $0 $2,500 $40,000
projects

TASK 8
Monitor pilot restoration 160 $8,000 $1,000 $0 $0 $1,000 $10,000
projects

TASK 9
Continue additional $0 $0 $0 $0 $0
restoration projects

TOTAL COST $165,000



BAY-DELTA PROGRAM

V.    APPLICANT QUALIFICATIONS

Describe the planned organization of staff and other resources to be used in implementing this project.
Identify the nature and extent of other collaborating participants in the impiementation of th~s

project.
Identify specific individual responsibilities covering technical, administrative and project

management roles.
Provide brief biosketches which identify the individtzal’s qualifications as well as ezperience and

performance on past related project consistent with their proposed roles and references for similar projects.

Our department has" computer mapping capability, and a good working
relationship with farmers, landowners and businesses along Lower
Stony Creek. The department works closely with the public agencies
responsible for resource management along Lower Stony Creek.

The following staff will be allocated to this project:

Glenn County Reso~trce Planning and Development Department:

John Beno.it, Resource, Planning and Development Director
Christy Leighton, Senior Planner,
Peggy White, Senior Planner,
Andrea Sexton, Resource Consultant.

John Benoit, Resource, Planning and Development Director will be the
project manager for this project. Christy Leighton, Senior Planner,
will be the principal planner for the project. Peggy White. Senior
Planner will provide coordination with the gravel extraction
businesses located along Stony Creek. Facilitation services and land
evaluation services will be provided by Andrea Sexton, Resource
Co..n. sultant.

The financial record keeping and reporting wil! be done by the grant
administrator in the Glenn County Resource, Planning and
Development Department.

July 23, 1997                                  l
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CALFED BAY-DELTA PROGRA~I
Glenn County Stony Creek Restoration Plan

Glenn County Resource Planning and Development Department:

John Benoit, Resource, Planning and Development Director:
More than twenty years of progressively responsible, management,
administrative and community development experience.
Knowledgeable in facilities planning, general plan preparation, airport
planning, geographic information systems, data management,
grantsmanship, water management, economic development,
personnel and fiscal management.

Master’s degree in Geography, California State University, Chico.
Bachelor degrees in Geography, California State University, Chico, and
French, California State Universities and Colleges International
Programs-Universite ,&ix-Marseilles, France.

Christy Leighton, Senior Planner:
More than twenty years of progressively responsible planning and
administrative experience. Knowledgeable regarding the following:

¯ general’plan preparation and maintenance,
¯ CEQA/NEPA compliance,
¯ economic development grant applications and management,
¯ gravel extraction laws and issues,
¯ Loeal Agency Formation Commission laws and procedures,
¯ administration, personnel and fiscal management.

Experienced in working with elected boards, professional
committees, appointed commissions, consultants and citizen groups.

Master’s Degree in Ecology, University of California, Davis.
Bachelor’s Degree in Biology, Northwestern University, Evanston,
Illinois.

Peggy White, Senior Planner:
Coordinates the Natural Resources Compliance program; monitor the
gravel extraction operations for compliance with Surface Mining and
Reclamation Act (SMARA), use permits and reclamation plans. Assist
the public at the front counter and over the telephone with
information for zoning, general plan and permitted uses. Process use
permits, parcel maps, lot line adjustments and zone change
applications. Maintain office computer system. Computer system
includes Macintosh and PC enviromnents. Training in prevention of
conflicts between Macintoshes and PC environments. Coordinate
updates of software and hardware purchases.    Operation and
maintenance of peripherals: flatbed scanner, modems and computer
LCD projector. Ensure back-ups are performed.

Bachelor’s Degree in History, California State University, Chico.
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Andrea Sexton, Resource Consultant:

Owner/Manager of Stone Valley Business Services.    Provides
professional support services to small businesses, local governments,
and non-profit organizations that do not have the staff or resources to
conduct the same level of service. Services include meeting
facilitation, grant writing, project setup and management, special
events promotion and coordination, basic computer training, and
small business data management and administration. Eight years
experience with USDA Natural Resource Conservation Service.

Master’s Degree in Natural Resources Conservation, California State
University, Chico.
Bachelor’s Degree in Geography, California State University, Chico.
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VI. COMPLIANCE WITH TERMS AND CONDITIONS

Glenn County anticipates no problem meeting the terms and
conditions required by CALFED. A copy of the Nondiscrimination
Compliance Statement is attached.

]
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At their meeting held on July 15, 1997, the Board took the following action:

Minute Order of the Board of Sunervlsors
County of Glenn. State of California

19. ~ter
Also Present: John Benoit, Resource, Planning and Development Director

Sandy Dean, Glenn Colusa Irrigation District, andddd Groundwater Study Team Member
Matter: Recommendation of Mr. Benoit to authorize submission of the following grant applications

to the CALFED Bay-Delta Program for projects which will restore ecological health and
improve water management for beneficial uses of the Bay-Delta System:

a. Groundwater Monitoring, M~xtel & Plan to develop baseline data for development
of a computer model of the Stony Creek Aquifer in Glenn Counly;

b. Stony Creek Restoration Site Plan and Pilot Projects for funding to identify specific
sites to restore riparian vegetation and to implement several pilot projects wfth
~villing landowners;

c. Stony Creek Plan and Water Quality Project for funding to develop a landowner
group to prepare a Stony Creek Plan and waler qualiU preservation measures.

Motion/Second: Supervisor Freeman/Supervisor Mudd
Order: Approve khe aforesaid matter
Vote: Unanimous by members present.
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NONDISCRIMINATION COMPLIANCE STATEMENT

COUNTY OF GLENN

The company named above (hereinafter referred to as "prospective conwactor’) hereby certifies, unless
specifically exempted, compliancs with Government Code Section 12990 (a-f) and California Code of

RegaxlaJons, ]5fie 2, Division 4, Chapter 5 m matters relating to reporting requirements and the

devel opmenk implementation and maintenance of a NondiscaJm~ation Program. Pro specdve contractor

ages not to unlawfully discriminate, harass or allow harassment against any employee or applicant for

employment because of sex, race, color, ancestry, reli~ous creed, national origin, disability (including

KIV andAIDS), medicalcondition (cancer), age, marl ,t01 status, denial of famity and medical care leave
and denial of pregnancy disabiJJty leave.

CERTIFICATION

I, the official named below, hereby swear that I am duly authorized to legally bind the prospective
contractor to the above described cergfication. I am fully aware that this certification, executed on the

date and in the county below, is made under penalty of perjury unffer the laws of the State of California

JOHN BENOIT, Resource, Planning and Development Director

July 22, 1997 ] GLenn

COUNTY OF GLENN

COUNTY OF GLENN
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